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690 Walnut Ave.St. 150
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Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.yy
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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000243
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 23-Aug-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's: 0 / 0 HSR's: 0 / 0 NCR's: 0 / 2 

Item Title Detail

1 Major component movement Continue welding PQR HP2007149-1, welding is complete.

QA observed bend tests on welder qualification test plates observed by 

Moody International.

QA observed welding of PJP splice on 77m Tower Mock-up Skin Plates 

"D" and "C".  

2 Meetings attended QA met with ABF at 1500 to discuss the schedule for tomorrow.  

Machine and Bevel 2 plates for the 77m Tower Mock-up,

Continue Welding of 77m Tower Mock-up Skins.

Monday:

Perform side bend tests on Welder Qualification Tests number 10.

Weekend:

Perform PQR welding on Saturday (PWPS delivered for review Friday),

Possibly heat straighten and begin fit-up of stiffeners to skin plates on 77m 

Tower Mock-up.

ZPMC informed ABF and Caltrans that they would like to work from 7am 

Friday to 7am Saturday, might work 7am to 10pm on Saturday and Sunday, 

and let ABF and Caltrans know Monday morning if they would be working 

during the day only of if they would be working 24 hours on Monday.  ABF 

discussed this schedule with ZPMC to get a commitment on what hours they 

would actually work.  After ZPMC could not come up with a definitive 

schedule, ABF Fabrication Manager David Williams stated that ZPMC 

would work 7am to 10pm on Friday, Saturday, Sunday and Monday.

3 Key conversations ABF Fabrication Manager David Williams spoke with QA about the check 

sampling to take place on Tuesday, September 28, 2007.  Mr. Williams had 

question regarding the number of days the lab was allowed for testing the 

samples, the number of samples to be delivered at one time, and the 

selection of the samples.  Mr. Williams and QA agreed to meet on Friday, 

September 24th to discuss the plates to be sampled and sampling procedures.

TL-6042,Daily Project Journal Page 1 of 2



DAILY PROJECT JOURNAL
( Continued Page 2 of     )2

4 Quality Assurance Inspectors per shift 4 AM (Acuna, Brannon, Cuellar, Franco)

2 PM (Hasler, Smith)

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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